

ANNUAL PROCUREMENT PLAN OF NATIONAL BANK OF RWANDA FROM JULY 2022 TO JUNE 2023

S/N	Type of Tender	Title of tender	Source of funds	Tendering method	Planned tender document preparation date	Planned publication date	Planned provisional notification date	Planned contract signing date	Recruitment of the supervising firm (Yes/No)	Planned contract management start date	Contract closure date	Other information: Prior study, need of specialist for	
1	I. Tenders for Goods	Supply and installation network infrastructure	BNR	OCB/RT/SS	5-Aug-22	19-Aug-22	21-Oct-22	18-Nov-22	No	18-Nov-22	13-Nov-23		
2		Supply and installation of IT Equipment	BNR	OCB/RT/SS	5-Aug-22	19-Aug-22	21-Oct-22	18-Nov-22	No	18-Nov-22	13-Nov-23		
3		Supply and installation of office furniture	BNR	OCB/RT	25-Aug-22	8-Sep-22	10-Nov-22	8-Dec-22	No	8-Dec-22	3-Dec-23		
5		Supply, installation and maintenance of automatic fire suppression in Branches	BNR	OCB/RT	26-Aug-22	9-Sep-22	11-Nov-22	9-Dec-22	No	9-Dec-22	18-May-23		
6		Supply and installation of turnstiles	BNR	OCB/RT	15-Aug-22	29-Aug-22	31-Oct-22	28-Nov-22	No	28-Nov-22	26-Jun-23		
7		Supply and installation of generators	BNR	OCB/RT	15-Aug-22	29-Aug-22	31-Oct-22	28-Nov-22	No	28-Nov-22	26-Jun-23		
8		Acquisition of new strappers machine	BNR	OCB/RT/SS	25-Jul-22	8-Aug-22	10-Oct-22	12-Dec-22	No	12-Dec-22	12-Mar-23		
10		Supply of charriots	BNR	OCB/RT	10-Aug-22	24-Aug-22	26-Oct-22	28-Dec-22	No	28-Dec-22	28-Mar-23		
11		Provision of curtains fabric and vertical blinds	BNR	OCB/RT	20-Aug-22	3-Sep-22	5-Nov-22	7-Jan-23	No	7-Jan-23	7-Apr-23		
12		Supply and Installation of visitors management system in Branches	BNR	RT/SM/SS	6-Aug-22	20-Aug-22	22-Oct-22	24-Dec-22	No	24-Dec-22	24-Mar-23		
13		Supply of water dispensers	BNR	OCB/RT/SM	2-Sep-22	16-Sep-22	28-Oct-22	25-Nov-22	No	25-Nov-22	25-Mar-23		
1		II. Tenders for consultancy services	Provision of training facilities and related services	BNR	OCB/RT/SM/SS	19-Jul-22	2-Aug-22	18-Oct-22	15-Nov-22	No	15-Nov-22	30-Jun-23	
2	Consultancy services for provision of external audit		BNR	OCB/RT	18-Aug-22	1-Sep-22	17-Nov-22	15-Dec-22	No	15-Dec-22	31-May-23		
3	Maintenance of plumbing and consumables supply		BNR	OCB/RT/SS/SM	10-Sep-22	24-Sep-22	12-Nov-22	26-Nov-22	No	26-Nov-22	14-Jun-23		
4	Hiring consultant on micro insurance products underwriting		BNR	OCB/RT/SM	17-Sep-22	1-Oct-22	17-Dec-22	14-Jan-23	No	14-Jan-23	14-May-23		
5	Hiring a consultant to assess the impact of the Bank's communication and outreach initiatives		BNR	OCB/RT/SS/SM	16-Aug-22	30-Aug-22	15-Nov-22	13-Dec-22	No	13-Dec-22	12-Apr-23		
6	Hire consultant to develop stakeholders engagement plan		BNR	RT/SS/SM	18-Aug-22	1-Sep-22	17-Nov-22	15-Dec-22	No	15-Dec-22	14-Apr-23		
7	Hire consultant to train in-house animation and motion graphic		BNR	RT/SS/SM	20-Aug-22	3-Sep-22	19-Nov-22	17-Dec-22	No	17-Dec-22	16-Apr-23		
8	Hiring a consultant to develop of new communication strategy		BNR	OCB/RT/SS/SM	22-Aug-22	5-Sep-22	21-Nov-22	19-Dec-22	No	19-Dec-22	17-Jun-23		
9	Digital Transformation Strategy		BNR	RT	5-Aug-22	26-Aug-22	23-Sep-22	30-Sep-22	No	30-Sep-22	30-Jun-23		
10	Hiring a consultant to establish MFSD RBS framework		BNR	RT/SS/SM	1-Jul-22	15-Jul-22	30-Sep-22	28-Oct-22	No	28-Oct-22	25-Feb-23		
11	Implementation of web comparator and Mobile App		BNR	OCB/RT	1-Oct-22	15-Oct-22	31-Dec-22	28-Jan-23	No	28-Jan-23	27-Jul-23		

1	II. Tenders for other Services	Provision and renewal of licences and applications	BNR	RT/SM/SS	10-Jul-22	24-Jul-22	25-Sep-22	23-Oct-22	No	23-Oct-22	22-Oct-23	
2		Provision of hotel services	BNR	RT/SM/SS	15-Aug-22	29-Aug-22	10-Oct-22	7-Nov-22	No	7-Nov-22	6-Nov-23	
3		Maintenance of elevators	BNR	RT/SM/SS	27-Aug-22	10-Sep-22	26-Nov-22	24-Dec-22	No	24-Dec-22	23-Dec-23	
4		Supply of refreshments	BNR	OCB/RT/SS	7-Aug-22	21-Aug-22	6-Nov-22	4-Dec-22	No	4-Dec-22	23-Nov-24	
5		Maintenance of electrical works	BNR	RT/SM/SS	15-Aug-22	29-Aug-22	10-Oct-22	7-Nov-22	No	7-Nov-22	6-Nov-23	
6		Provision of sport services	BNR	RT/SM/SS	1-Aug-22	15-Aug-22	31-Oct-22	28-Nov-22	No	28-Nov-22	23-Nov-23	
7		Provision of maintenance services of generators	BNR	RT/SM/SS	25-Aug-22	8-Sep-22	10-Nov-22	8-Dec-22	No	8-Dec-22	7-Dec-23	
8		Provision of maintenance, supply and installation of curtain fabric, vertical	BNR	OCB/RT/SM/SS	7-Aug-22	21-Aug-22	6-Nov-22	4-Dec-22	No	4-Dec-22	3-Apr-23	
9		provision of decoration services	BNR	OCB/RT/SM/SS	20-Jul-22	3-Aug-22	19-Oct-22	16-Nov-22	No	16-Nov-22	16-Mar-23	
10		Provision of accommodation services	BNR	RT/SM/SS	30-Sep-22	14-Oct-22	16-Dec-22	13-Jan-23	No	13-Jan-23	12-Jan-24	
11		Advertising services	BNR	SS	1-Aug-22	15-Aug-22	31-Oct-22	28-Nov-22	No	28-Nov-22	23-Nov-23	
12		Subscription to journals	BNR	RT/SM/SS	25-Aug-22	8-Sep-22	10-Nov-22	8-Dec-22	No	8-Dec-22	7-Dec-23	
13		Provision of cultural dance services during events	BNR	RT/SM/SS	30-Nov-22	14-Dec-22	15-Feb-23	15-Mar-23	No	15-Mar-23	13-Mar-24	
14		Provision of car wash services	BNR	RT	22-Aug-22	5-Sep-22	21-Nov-22	19-Dec-22	No	19-Dec-22	18-Apr-23	
1	Tender for Works	Provision of civil works	BNR	OCB/RT	22-Aug-22	5-Sep-22	21-Nov-22	19-Dec-22	No	19-Dec-22	30-Jun-24	
2		Supply and install sliding door	BNR	OCB/RT/SS	22-Aug-22	5-Sep-22	21-Nov-22	19-Dec-22	No	19-Dec-22	18-Apr-23	

Note:

BNR: National Bank of Rwanda
OCB: Open Competitive Bidding
RT: Restricted Tender

SS: Single Source
SM: Simplified Method